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ESTIMATE RUN 11/03/2004

ESTIMATE SUMMARY 10:10:07

CONTID: C12966 ESTIMATE NO: 0002 PROG 2002

PCN: 12966-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GUN CLUB RD. - S. PERCENT TIME:

PROJECT NO: STA 0131-041

GUN CLUB RD. - S.

NAME OF ROAD: 013A

PROJECT COUNTIES: RIO BLANCO

CONTRACTOR:

KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 11/02/2004 DATE TIME STARTED 09/20/2004

P.O. BOX 580 DATE LET 07/01/2004 DATE WORK BEGAN 09/20/2004

DATE AWARDED 07/06/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 07/22/2004 DATE ACCEPTED

RYE CO 81069 719-489-3385 DATE NOTICE TO PROCEED 09/20/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,780,976.35 PARTICIPATING $ $ 344,016.00

AWARD PROJECT AMT: 2,675,014.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
27,063.82

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,673.53

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

19.00

28.5 TIME ALLOW:

ORIG TIME ALLOW:

150 WORK DAYS

WORK DAYS150

13.35%

2,409,630.35

344,016.00

371,079.82

368,406.29

$

$

$

$

371,346.00

0.00

371,346.00

27,063.82

398,409.82

-2,996.03

0.00

395,413.79

0.00

AMOUNT DUE 395,413.79 368,406.29

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 368,406.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 12966-BID ESTIMATE RUN 11/03/2004

PROJECT: STA 0131-041 ESTIMATE NO: 0002 10:10:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 28.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

202-00033

0010 REMOVAL OF DELINEATOR 82.000 0.000

EACH 0.000 0.00

7.00000 0.000 0.00

202-00090

0015 REMOVAL OF ASPHALT MAT (PLANING) 360.000 0.000

SY 0.000 0.00

10.00000 0.000 0.00

202-00240

0020 REMOVAL OF GROUND SIGN 23.000 0.000

EACH 7.000 420.00

60.00000 7.000 420.00

202-00810

0025 *REMOVAL OF FENCE 26,099.000 7,390.000

LF 10,401.000 4,160.40

0.40000 17,791.000 7,116.40

202-01000

0030 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 101,518.000 0.000

CY 28,000.000 126,000.00

4.50000 28,000.000 126,000.00

203-00010

0035 BLADING 80.000 0.000

HOUR 1.000 90.00

90.00000 1.000 90.00

203-01500

0040 STRUCTURE EXCAVATION 1,112.000 0.000

CY 0.000 0.00

12.00000 0.000 0.00

206-00000

0045 TOPSOIL 6,955.000 0.000

CY 1,949.000 9,745.00

5.00000 1,949.000 9,745.00

207-00205

0050 EROSION LOG (SPECIAL) 3,770.000 0.000

LF 0.000 0.00

5.00000 0.000 0.00

208-00006

0050 MATERIAL ALLOWANCE EROSION LOGS 0.000

LF 3,770.000 5,692.70

1.51000 3,770.000 5,692.70



CONTID: C12966 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 12966-BID ESTIMATE RUN 11/03/2004

PROJECT: STA 0131-041 ESTIMATE NO: 0002 10:10:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.000 0.00

5,000.00000 0.000 0.00

208-00200

0060 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 31,294.000 0.000

GAL 0.000 0.00

0.50000 0.000 0.00

209-00600

0065 *RESET GATE 6.000 0.000

EACH 0.000 0.00

120.00000 0.000 0.00

210-01011

0070 *SEEDING (NATIVE) 30.800 0.000

ACRE 0.000 0.00

220.00000 0.000 0.00

212-00006

0075 *MULCHING (WEED FREE STRAW) 30.800 0.000

ACRE 0.000 0.00

450.00000 0.000 0.00

213-00004

0080 *MULCH TACKIFIER 4,620.000 0.000

LB 0.000 0.00

1.70000 0.000 0.00

213-00061

0085 AGGREGATE BASE COURSE (CLASS 3) 46,402.000 0.000

TON 0.000 0.00

9.00000 0.000 0.00

304-03000

0090 AGGREGATE BASE COURSE (CLASS 5)(SPECIAL) 500.000 0.000

TON 15.000 180.00

12.00000 15.000 180.00

304-05009

0095 AGGREGATE BASE COURSE (CLASS 6) 13,579.000 0.000

TON 0.000 0.00

12.00000 0.000 0.00

304-06000

0100 PROCESS ASPHALT MAT FOR BASE COURSE 37,424.000 0.000

SY 0.000 0.00

1.30000 0.000 0.00

310-00400

0105 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 266.000 0.000

TON 0.000 0.00

100.00000 0.000 0.00

403-00720
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PCN: 12966-BID ESTIMATE RUN 11/03/2004

PROJECT: STA 0131-041 ESTIMATE NO: 0002 10:10:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 15,963.000 0.000

TON 0.000 0.00

25.00000 0.000 0.00

403-34701

0115 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 428.000 0.000

TON 0.000 0.00

263.00000 0.000 0.00

411-03342

0120 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 563.000 0.000

TON 0.000 0.00

210.00000 0.000 0.00

411-03352

0125 EMULSIFIED ASPHALT (SLOW-SETTING) 3,119.000 0.000

GAL 0.000 0.00

1.25000 0.000 0.00

411-10255

0130 *END POST 24.000 14.000

EACH 3.000 270.00

90.00000 17.000 1,530.00

607-00005

0135 *CORNER AND LINE BRACE POST 80.000 11.000

EACH 4.000 500.00

125.00000 15.000 1,875.00

607-00010

0140 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 6,147.000 0.000

LF 940.000 1,880.00

2.00000 940.000 1,880.00

607-01100

0145 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 19,509.000 0.000

LF 5,783.000 12,722.60

2.20000 5,783.000 12,722.60

607-11300

0150 *16 FOOT GATE (SPECIAL) 2.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

607-60117

0155 24 FOOT CATTLE GUARD 1.000 0.000

EACH 0.000 0.00

10,000.00000 0.000 0.00

611-00024

0160 *DELINEATOR (TYPE I) 126.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

612-00001
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PCN: 12966-BID ESTIMATE RUN 11/03/2004

PROJECT: STA 0131-041 ESTIMATE NO: 0002 10:10:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *SIGN PANEL (CLASS I) 123.000 0.000

SF 0.000 0.00

12.00000 0.000 0.00

614-00011

0170 *STEEL SIGN POST (U-2) 30.000 0.000

LF 0.000 0.00

11.00000 0.000 0.00

614-00200

0175 *STEEL SIGN POST (2 INCH ROUND) 162.000 0.000

LF 0.000 0.00

14.00000 0.000 0.00

614-01502

0180 18 INCH CULVERT PIPE 206.000 0.000

LF 0.000 0.00

50.00000 0.000 0.00

617-00018

0180 MATERIAL ALLOWANCE CMP 0.000

LF 206.000 2,816.02

13.67000 206.000 2,816.02

0185 24 INCH CULVERT PIPE 2,206.000 0.000

LF 520.000 28,600.00

55.00000 520.000 28,600.00

617-00024

0185 MATERIAL ALLOWANCE CMP 0.000

LF 726.000 7,819.02

10.77000 726.000 7,819.02

0190 36 INCH CULVERT PIPE 416.000 0.000

LF 120.000 7,800.00

65.00000 120.000 7,800.00

617-00036

0190 MATERIAL ALLOWANCE CMP 0.000

LF 296.000 5,174.08

17.48000 296.000 5,174.08

0195 48 INCH CULVERT PIPE 276.000 0.000

LF 60.000 5,400.00

90.00000 60.000 5,400.00

617-00048

0195 MATERIAL ALLOWANCE CMP ON PROJCT 0.000

LF 216.000 5,562.00

25.75000 216.000 5,562.00
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PCN: 12966-BID ESTIMATE RUN 11/03/2004

PROJECT: STA 0131-041 ESTIMATE NO: 0002 10:10:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.650 42,250.00

65,000.00000 0.650 42,250.00

625-00000

0205 *MOBILIZATION 1.000 0.000

L S 0.500 87,500.00

175,000.00000 0.500 87,500.00

626-00000

0210 *EPOXY PAVEMENT MARKING 159.000 0.000

GAL 0.000 0.00

60.00000 0.000 0.00

627-00005

0215 *FLAGGING 8,000.000 0.000

HOUR 432.500 6,920.00

16.00000 432.500 6,920.00

630-00000

0220 *TRAFFIC CONTROL INSPECTION 45.000 0.000

DAY 2.000 330.00

165.00000 2.000 330.00

630-00007

0225 *TRAFFIC CONTROL MANAGEMENT 150.000 0.000

DAY 12.000 6,000.00

500.00000 12.000 6,000.00

630-00012

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 15.000 1.000

EACH 2.000 88.00

44.00000 3.000 132.00

630-80341

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 3.000

EACH 8.000 520.00

65.00000 11.000 715.00

630-80342

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 4.000 360.00

90.00000 4.000 360.00

630-80343

0245 *DRUM CHANNELIZING DEVICE 200.000 0.000

EACH 44.000 1,980.00

45.00000 44.000 1,980.00

630-80360

0250 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

630-80363
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PCN: 12966-BID ESTIMATE RUN 11/03/2004

PROJECT: STA 0131-041 ESTIMATE NO: 0002 10:10:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 *TRAFFIC CONE 100.000 0.000

EACH 50.000 300.00

6.00000 50.000 300.00

630-80380

0260 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0265 F/A ON-THE-JOB TRAINEE 512.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0270 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0275 F/A QUALITY INCENTIVE PAYMENT 46,950.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0280 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

CAT 0200 $371,079.82 376,909.82CURRENT AMT 2,759,476.35 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0285 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00002

0290 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00012

0295 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

620-00020

CAT 0400 $0.00 21,500.00CURRENT AMT 21,500.00 $$

PROJECT TOTAL 371,079.82 $ 398,409.82CURRENT AMT 2,780,976.35 $$


